
 
BFI AIRPORT ADVISORY 

 
 
DATE:   August 22, 2006 
 
TO:    King County International Airport Tenants 
  distributed by e-mail and fax 
 
FROM:   Robert I. Burke, AAE, Airport Director  
 
SUBJECT:   AUGUST 22 CONSTRUCTION UPDATE 
 
Due to liquefaction and compaction problems at taxiway connectors Bravo 3 and 
Alpha 4, we will be unable to provide 6,500 feet of Runway 13R/31L as originally 
scheduled.  Runway 13R/31L will remain closed until 1400 (local) this 
Thursday August 24 at which time the runway will be opened with 5,000 feet 
available for arrivals/departures on 13R and 5,880 feet available for 
departures and 5,000 feet available for arrivals on runway 31L.  No 
NAVAIDS will be available and the runway will be closed to IFR operations. 
 
Other than this change, the project is on schedule with the full length of Runway 
13R/31L, with NAVAIDs, opening on Tuesday August 29.  
 
Weather conditions remain favorable and the contractor continues to maximize 
personnel and equipment resources (multiple shifts on a 24/7 basis), to resolve the 
problems with the taxiway connectors (B3 & A4) and meet the overall project 
completion date on schedule. 
 
We apologize for any inconvenience this change may cause and thank you for your 
patience during this critical runway re-construction project. 
 
Rita Creighton, Community Relations & Aviation Education Program Manager 
can be contacted at (206) 296-7431 should you have any questions concerning the 
construction schedule. 
    
 
 

CHECK NOTAMS FOR CHANGES 


